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YEAR TRAFFIC OPERATIONS
2026 No impacts to traffic on Braunlin Rd.

Construction site access drives off of
Gallia Pike.

2027 Existing Braunlin Rd to be
maintained. One-way traffic pattern
expected during widening of Gallia
Pike.

2028 Traffic moved to new Braunlin Rd.
Two-way traffic on Gallia Pike
restored.

CONSTRUCTION ACTIVITIES
Site grading. Braunlin Rd re-alignment
partially constructed and used as construction
haul road. Dirt stockpiled west of Gallia Pike.

Building construction begins. Gallia Pike
widening and Braunlin Rd relocation.

Building construction continues. Gallia Pike
widening and Braunlin Rd relocation
completed.
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